

Pripravit' scenáre, čo chceme ukázat' TPCUP (GPUDB-240)

 **[GPUDB-245] Spisat napady na demo (ntb) a doraz na spomenutie pri banneri** Created: 31/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Jabba the Hutt
----------------	----------------

**RobimeIT - video, presentation, questionnaire, print banner** (GPUDB-237)

 **[GPUDB-244] Dat vytlacit plagat** Created: 31/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	1 hour, 30 minutes		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Jabba the Hutt
----------------	----------------

**RobimeIT - video, presentation, questionnaire, print banner** (GPUDB-237)

 **[GPUDB-243] Poslat dotaznik a foto timu Mrskovej** Created: 31/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	10 minutes		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Jabba the Hutt
----------------	----------------

**[RobimeIT - video, presentation, questionnaire, print banner](#)** (GPUDB-237)

 [GPUDB-242] **[Poslat vystupy na tpcup@robime.it](#)** Created: 31/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Jabba the Hutt
----------------	----------------

**Description**

Poslat:

- video
- clanok (prezentacia)

**[GPUDB-241]** [AS alias](#) Created: 27/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Martin Staño</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	4 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Jabba the Hutt
----------------	----------------



[GPUDB-240] [Pripravit' scenáre, čo chceme ukázat' TPCUP](#) Created: 27/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	Not Specified	<b>Remaining Estimate:</b>	Not Specified
<b>Σ Time Spent:</b>	Not Specified	<b>Time Spent:</b>	Not Specified
<b>Σ Original Estimate:</b>	Not Specified	<b>Original Estimate:</b>	Not Specified

<b>Sub-tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	<a href="#">GPUDB-245</a>	<a href="#">Spisat napady na demo (ntb) a doraz n...</a>	Sub-task	Done	Dávid Kubík
<b>Sprint:</b>	Jabba the Hutt				

[GPUDB-239] [Create, delete widgets and dashboards](#) Created: 27/Mar/19 Updated: 24/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Martin Petráš</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	Not Specified		

<b>Epic Link:</b>	<a href="#">Frontend</a>
<b>Sprint:</b>	Jabba the Hutt

**[GPUDB-238] [Prepojenie DB s FE a BE](#)** Created: 27/Mar/19 Updated: 24/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Martin Petráš</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	10 minutes		
<b>Original Estimate:</b>	Not Specified		

<b>Epic Link:</b>	<a href="#">Frontend</a>
<b>Sprint:</b>	Jabba the Hutt





[GPUDB-237] [RobimeIT - video, presentation, questionnaire, print banner](#) Created: 27/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	0 minutes	<b>Remaining Estimate:</b>	Not Specified
<b>Σ Time Spent:</b>	1 hour, 40 minutes	<b>Time Spent:</b>	Not Specified
<b>Σ Original Estimate:</b>	Not Specified	<b>Original Estimate:</b>	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	<a href="#">GPUDB-242</a>	<a href="#">Poslat vystupy na tpcup@robime.it</a>	Sub-task	Done	Dávid Kubík
	<a href="#">GPUDB-243</a>	<a href="#">Poslat dotaznik a foto timu Mrskovej</a>	Sub-task	Done	Dávid Kubík
	<a href="#">GPUDB-244</a>	<a href="#">Dat vytlacit plagat</a>	Sub-task	Done	Dávid Kubík

**Sprint:** Jabba the Hutt

#### Description

info v maili, presentation = clanok

[Pie chart editor](#) (GPUDB-172)


 **[GPUDB-232]** [Pie chart](#) Created: 22/Mar/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Veronika Včelková</a>	<b>Assignee:</b>	<a href="#">Veronika Včelková</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	3 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Han Solo, Jabba the Hutt
----------------	--------------------------

[Pie chart editor](#) (GPUDB-172)

 [\[GPUDB-231\] Finish alerts and options for choosing database and table name for import management](#) Created: 16/Mar/19 Updated: 27/Mar/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Veronika Včelková</a>	<b>Assignee:</b>	<a href="#">Veronika Včelková</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	1 day		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Han Solo, Jabba the Hutt
----------------	--------------------------

[GPUDB-181] [Polygon union](#) Created: 13/Feb/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Nikolas Hamran</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	4 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Jabba the Hutt
----------------	----------------

[GPUDB-174] [Polygon map editor](#) Created: 13/Feb/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Jakub Veselý</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	2 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Epic Link:</b>	<a href="#">Frontend</a>
<b>Sprint:</b>	Jabba the Hutt



**[GPUDB-173] [Point map editor](#)** Created: 13/Feb/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Jakub Veselý</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	2 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Epic Link:</b>	<a href="#">Frontend</a>
<b>Sprint:</b>	Jabba the Hutt



[GPUDB-172] [Pie chart editor](#) Created: 13/Feb/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Veronika Včelková</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	0 minutes	<b>Remaining Estimate:</b>	Not Specified
<b>Σ Time Spent:</b>	1 day, 3 hours	<b>Time Spent:</b>	Not Specified
<b>Σ Original Estimate:</b>	Not Specified	<b>Original Estimate:</b>	Not Specified

<b>Sub-tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	<a href="#">GPUDB-231</a>	<a href="#">Finish alerts and options for choosin...</a>	Sub-task	Done	Veronika Včelková
	<a href="#">GPUDB-232</a>	<a href="#">Pie chart</a>	Sub-task	Done	Veronika Včelková
<b>Epic Link:</b>	<a href="#">Frontend</a>				
<b>Sprint:</b>	Han Solo, Jabba the Hutt				

**[GPUDB-170] [Filtering by clicking in chart](#)** Created: 13/Feb/19 Updated: 10/Apr/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Veronika Včelková</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	Not Specified		

<b>Epic Link:</b>	<a href="#">Frontend</a>
<b>Sprint:</b>	Jabba the Hutt





Generated at Wed Apr 24 12:50:13 UTC 2019 by Alexandra Smolova using Jira 1001.0.0-SNAPSHOT#100099-sha1:4f2e749ce514f244ec0fa5976300fe46f30ac68e.